

14 January 1965

Dear Jim:

STATINTL In accordance with your note of 7 January 1965 I am forwarding Amendment No. 2 to the contract which increases the funding to the full amount of the contract and also covers the increase for the [] and the engineering services at Palo Alto.

STATINTL Thank you very much for the packing and shipping information you forwarded recently. I think by now you have received advice indicating that the package sizes are acceptable. I discussed this with [] and he in turn talked to []. We will just have to keep in pretty close touch as to the actual date of shipment inasmuch as aircraft to provide the lift will undoubtedly become available on short notice. We will do our best to keep you informed on this matter.

STATINTL

Sincerely,


Art

5. Please indicate your receipt and acceptance of this Amendment No. 2 to Contract No. UT-846 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

25X1A

THE UNITED STATES OF AMERICA

BY

[Redacted Signature]

Contracting Officer

25X1A

ACKNOWLEDGEMENT

[Redacted Acknowledgment]

BY

TITLE

DATE

DE-002-65

Contract No. UT-846
Amendment No. 2

14 January 1965

STATINTL



Gentlemen:

STATINTL

STATINTL

1. The Government has requested the Contractor to perform additional work under the contract consisting of (1) provision of a [] and (2) 10 man-days of engineering services.

2. This additional work causes an increase in the estimated cost of [] and in the fixed fee of []

STATINTL

3. As a result of the foregoing Part III, "Estimated Cost and Fixed Fee", as amended, is hereby deleted and the following substituted therefor:

STATINTL

PART III - ESTIMATED COST AND FIXED FEE

a. The total estimated cost for the performance of this contract is [] exclusive of fixed fee.

STATINTL

STATINTL

b. The fixed fee for the performance of this contract is []

c. There has been allotted for the performance of this contract the sum of [] This is the maximum amount for which the Government shall be liable if this contract is terminated, and any expenditures or obligation by the Contractor in excess of this amount in furtherance of performance hereunder, shall be at the Contractor's own risk."

4. All other terms, conditions and requirements of Contract No. UT-846, as amended, remain unchanged.